
From: LaBombard, Will
To: Moore, Gary
Cc: Pheeny, Michael
Subject: RE: 85% Notification - Week Ending 12/01/2017
Date: Wednesday, December 13, 2017 10:14:05 AM

Do you need to re-open the TDD for the contractor to do cost doc?
 
Will LaBombard
214-665-7199
 

From: Moore, Gary 
Sent: Monday, December 11, 2017 1:27 PM
To: LaBombard, Will <LaBombard.Will@epa.gov>
Subject: RE: 85% Notification - Week Ending 12/01/2017
 
Will:
 
Phillips 66 should be closed.  I have already approved the report.  Not sure if the final cost packages have been completed.
 
Thanks
Gary Moore
 

From: LaBombard, Will 
Sent: Monday, December 11, 2017 1:25 PM
To: Smalley, Bryant <smalley.bryant@epa.gov>; Moore, Gary <Moore.Gary@epa.gov>; Martin, John <martin.john@epa.gov>; Delgado, Eric
<Delgado.Eric@epa.gov>
Cc: Pheeny, Michael <Pheeny.Michael@epa.gov>
Subject: FW: 85% Notification - Week Ending 12/01/2017
 
Hi everyone,
 
Please see the email below and provide the status of each TDD (closing, needs POP extension, needs funding, etc.). Thanks!
 
Will LaBombard
214-665-7199
 

From: Pheeny, Michael 
Sent: Monday, December 11, 2017 1:08 PM
To: LaBombard, Will <LaBombard.Will@epa.gov>
Cc: Pheeny, Michael <Pheeny.Michael@epa.gov>
Subject: RE: 85% Notification - Week Ending 12/01/2017
 
Will
 
What is the status of below – I processed the TDD in EAS – Laplace is not a SF TDD – the remaining are ERs
 
Will
What is the STATUS of ones in red
 
·         Rick Miner Oil Spill                                   Smalley, Bryant                 POP 12/06/2017                TDD  02/17-056 
·         Phillips 66 Pipeline Spill                          Moore, Gary                      POP 12/08/2017                TDD  02/17-075   
·         EVR-Wood Removal SA                         John Martin                        POP 12/22/2017                TDD  01/17-006
·         Harvest Pipeline – E17632                    Delgado, Eric                      POP 12/30/2017                TDD 02/17-082
LaPlace Chloroprene                              Gautreaux, Aunjanee    POP 01/28/2018               
 
 
 
 
Michael Pheeny
Contracting Officer
US EPA Region 6
Procurement Section
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202
Office No.: (214)665-2798
 

From: Pheeny, Michael 
Sent: Monday, December 11, 2017 6:50 AM
To: LaBombard, Will <LaBombard.Will@epa.gov>
Cc: Pheeny, Michael <Pheeny.Michael@epa.gov>
Subject: FW: 85% Notification - Week Ending 12/01/2017
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Will
What is the STATUS of ones in red
 

·         Rick Miner Oil Spill                                   Smalley, Bryant                 POP 12/06/2017                TDD  02/17-056 
·         Phillips 66 Pipeline Spill                          Moore, Gary                      POP 12/08/2017                TDD  02/17-075   
·         San Mateo Basin Aerial Photo            Cook, Brenda                     POP 12/11/2017                TDD 01/17-046
·         South Bayou Bouef TB                           Moore, Gary                      POP 12/22/2017                TDD  02/17-062  
·         EVR-Wood Removal SA                         John Martin                        POP 12/22/2017                TDD  01/17-006
·         Metairie Energy Spill                               Moore, Gary                      POP 12/29/2017                TDD  02/17-053
·         Harvest Pipeline – E17632                    Delgado, Eric                      POP 12/30/2017                TDD 02/17-082
·         Frank J. Doyle Site                                   Moore, Gary                      POP 12/31/2017                TDD  01/17-004
·         LaPlace Chloroprene                              Gautreaux, Aunjanee    POP 01/28/2018                TDD  15/18-091   

 
 
Funding and POP  needed to continue tasking:
 
Extreme Metals Emory                          Fife, Greg                            POP 12/15/2017                TDD 01/17-013   (field work assigned on 12/20 -12/23
 
 
Michael Pheeny
Contracting Officer
US EPA Region 6
Procurement Section
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202
Office No.: (214)665-2798
 

From: Shappee, Cecilia [mailto:C.Shappee@WestonSolutions.com] 
Sent: Friday, December 08, 2017 10:58 AM
To: LaBombard, Will <LaBombard.Will@epa.gov>; Pheeny, Michael <Pheeny.Michael@epa.gov>
Cc: Bordelon, David <David.Bordelon@WestonSolutions.com>; Criner, Jeffrey J. <Jeff.Criner@WestonSolutions.com>; Crow, David
<David.Crow@WestonSolutions.com>; Benjamin Latham <benjamin.latham@westonsolutions.com>; Janine.Latham@WestonSolutions.com; Littlejohn, Sandy
<Sandy.Littlejohn@WestonSolutions.com>; Beck, Robert <Robert.Beck@WestonSolutions.com>
Subject: 85% Notification - Week Ending 12/01/2017
 
The attached spreadsheet provides notification of TDDs that will expend 85% of funding in the next 30 days.  
 
One Task Order is projected to have labor payment and support costs which will accrue in the next 30 days to bring total cost to over 85 percent of the TO ceiling.
Details are shown in following table:
 

TO   TDD Assigned $ Estimated $ Expended Total $ Unassigned $ TO $ Percent TO

Name $ Incurred TDD  Budget : EAS in Next 30 days
TO Funding

(Contract Funding)
TO Funding

(Contract Funding)

 
 

Funds Expended in next
30 days

Funds Expended in
next 30 days

(0005) 2017 Air
Monitoring in
Laplace, LA $18,927 $37,845 $18,000 $37,845 $0                  $36,927 98%

 
   

------------------------------------------------------------------------------------------------
 
New START 4 TDDs requested for:
 

·         OPA Non-site support
·         Hurricane Harvey MA 10% and USCG – cost documentation

 
Funding and POP  needed to continue tasking:
 

·         Extreme Metals Emory                          Fife, Greg                            POP 12/15/2017                TDD 01/17-013   (field work assigned on 12/20 -12/23)
 

 
POP extensions requested for TDDs that need extensions for continued work and/or Cost Documentation:  
 

·         Rick Miner Oil Spill                                   Smalley, Bryant                 POP 12/06/2017                TDD  02/17-056 
·         Phillips 66 Pipeline Spill                          Moore, Gary                      POP 12/08/2017                TDD  02/17-075   
·         San Mateo Basin Aerial Photo            Cook, Brenda                     POP 12/11/2017                TDD 01/17-046
·         South Bayou Bouef TB                           Moore, Gary                      POP 12/22/2017                TDD  02/17-062  
·         EVR-Wood Removal SA                         John Martin                        POP 12/22/2017                TDD  01/17-006
·         Metairie Energy Spill                               Moore, Gary                      POP 12/29/2017                TDD  02/17-053
·         Harvest Pipeline – E17632                    Delgado, Eric                      POP 12/30/2017                TDD 02/17-082
·         Frank J. Doyle Site                                   Moore, Gary                      POP 12/31/2017                TDD  01/17-004
·         LaPlace Chloroprene                              Gautreaux, Aunjanee    POP 01/28/2018                TDD  15/18-091   
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Please let me know if you have questions.
 
 
Cecilia Shappee, P.E.
START R6 Program Manager
Weston Solutions, Inc.
 
713.985.6601  office
832.347.4216  cell
 

 
 
 
CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such
confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error,
please notify the sender by return e-mail and delete this email from your system. Thank you.
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